

NAWEC KPIs Monitoring - Current Page

Year 2024	Quarter Monthly	Project National Electricity and Water Company
PDO To ensure the provision of sustainable, safe, accessible, affordable, and reliable electricity, water, and sewerage services to satisfy customer needs, achieve financial stability,		
Project Outcome Strategic Pillar 4 – Moving to Profitability-Water & Sewerage		
Project Result A viable commercial environment within which the Water and Sewerage business can grow.		
Indicator Type Output	Indicator Description Non-Revenue Water(NRW)	Measurement Unit %
Baseline 40	Achieved Value 39	End Target 30
% Achieved vs Baseline 97.5		% A c h i e v e d v s E n d T a r g e t 1 3 0 . 0
Remarks There are still challenges with this indicator given that in the previous year; most of the productions sites were not metered . The situation might change in the coming months		
Year 2024	Quarter Quarterly	Project National Electricity and Water Company
PDO To ensure the provision of sustainable, safe, accessible, affordable, and reliable electricity, water, and sewerage services to satisfy customer needs, achieve financial stability,		
Project Outcome Strategic Pillar 1 – Building the Infrastructure-Electricity		
Project Result Increased electricity access, improved grid stability,		
Indicator Type Output	Indicator Description Total Losses Electricity [ATC&C]	Measurement Unit %
Baseline 23	Achieved Value 23	End Target 18

% Achieved vs Baseline 100.0		% A c h i e v e d v s E n d T a r g e t 1 2 7 . 7 7 7 7 7 7 7 7 7 7 7
Remarks This indicator is still problematic and needs to be thoroughly reviewed in terms of its measurement and other internal Technical deficiencies in the system		
Year 2024	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Urgent Institutional Support for Sector Turnaround		
Indicator Type Output	Indicator Description Completion of three strategic sanitation studies (Yes/No)	Measurement Unit Yes/No
Baseline 0	Achieved Value 1	End Target 1
% Achieved vs Baseline 0.0		% A c h i

		e v e d v s E n d T a r g e t 1 0 0 . 0
Remarks YES.		
Year 2019	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Completion of three strategic sanitation studies	Measurement Unit Yes/No
Baseline 0	Achieved Value 0	End Target 1
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 0 .

		0
Remarks No Audit conducted yet		
Year 2024	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of prepayment meters installed	Measurement Unit Number
Baseline 0	Achieved Value 61500	End Target 61500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 1 0 0 . 0
Remarks Achieved		
Year 2023	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of prepayment meters installed	Measurement Unit Number
Baseline	Achieved Value	End Target

0	61500	61500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 1 0 0 . 0
Remarks Achieved		
Year 2023	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of prepayment meters installed	Measurement Unit Number
Baseline 0	Achieved Value 33216	End Target 61500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d

		T a r g e t 5 4 . 0 0 9 7 5 6 0 9 7 5 6 0 9 8
Remarks Installation on going		
Year 2019	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of prepayment meters installed	Measurement Unit Number
Baseline 0	Achieved Value 0	End Target 61500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 0 .

		0
Remarks Installation yet to commence		
Year 2024	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		
Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of LED bulbs installed	Measurement Unit Number
Baseline 0	Achieved Value 2700	End Target 3500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 7 7 . 1 4 2 8 5 7 1 4 2 8 5 7 1 5
Remarks 77% achievement (Addendum contract prepared to conclude the installations)		
Year 2019	Quarter Fourth Quarter	Project Gambia Electricity Restoration and Modernization Project
PDO To improve the operational performance of the utility, and its capacity to dispatch variable renewable electricity.		

Project Outcome The utility improves efficiency and reliably dispatches variable renewable electricity		
Project Result Transmission & Distribution (T&D) Restoration and Modernization		
Indicator Type Output	Indicator Description Number of LED bulbs installed	Measurement Unit Number
Baseline 0	Achieved Value 0	End Target 3500
% Achieved vs Baseline 0.0		% A c h i e v e d v s E n d T a r g e t 0 . 0
Remarks Investment is still ongoing		